GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – Guntur District – Providing New SVS to SC locality of Mundruvaripalem (v) of Savalyapuram(M) in Guntur District estimated cost of Rs.104.85 lakhs under NRDWP(SCP) Grant - Extension of Agreement Time up to 31-05-2019 for a period of (225) days without Liquidated Damages - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 170 **Dated: 13-02-2019**

Read the following:-

1)G.O.Rt.No.734 PR&RD(RWS-I)Dept.,Dt:9-11-2017

2)From Chief Engineer-II, RWS&S, Vijayawada Lr.No.AEE/CE-II/ Mundruvaripalem/Guntur/2018, Dt:30-11-2018.

3)Govt. Memo No.30028/103/RWS-I/A1/2018, dt:24-01-2019

4)From the Chief Engineer-II, RWS&S Dept., Vijayawada, Lr.No.AEE/CE-II/ Mundruvaripalem/Guntur/2018, Dt:30.01.2019.

<o>

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letters 2nd & 4th read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 31-05-2019 for a period of (225) days without Liquidated Damages as the delay was not attributable to the Contractor in respect of the work "Providing New SVS to SC locality of Mundruvaripalem (v) of Savalyapuram(M) in Guntur District".

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

DR. K.S. JAWAHAR REDDY,
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Gollapudi, Vijayawada.
The Chief Engineer-II, RWS&S, Gollapudi, Vijayawada.
The Superintendent Engineer, RWS&S, Guntur District.

Copy to:
PS to Minister (PR,RD & ITE&C)
PS to Prl.Secy., (PR&RD).
Sf/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER